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Program  2000 2015 
Current Value of 2000 Program @ 5% 

Annual Inflation  
Program If Inflation Since 
2000 Had Been Covered 

3R Allocated  $291 $288 $135 $600 

      

Backbone  $129 $225 $60 $268 

      

 Major/Mega $186 $567-749* 



 NW Region has 2757 miles of 3R Roads in 20 Counties 

◦ Assume an initial 18 year pavement life 

◦ Assume an average  $530K/mile cost (75% pavement costs) 

Equates to needing $1.46 Billion budget over 18 year period 

 

Unfortunately, Region allocation  

over same period is $693 million or about 50% of need.  



 NW Region has 2757 miles of 3R Roads in 20 Counties 

◦ Every year each mile of pavement loses one year of life.  That is one ‘mile-year’ 

of system life.  

◦ A new pavement  with a predicted life of 10 years placed on 1 mile of roadway = 

10 Mile-Years of added system life.  

◦ With 2757 miles of 3R roadways, NW Region needs to schedule 2757 Mile-Years 

of treatments each year to maintain system health.   Example…275 miles of 10-

Year pavement projects would give you 2750 Mile-Years of system health.   



  
Year 

 
Centerline Miles 

Status Quo 
Mile-Year 

Delivered  
Mile-Years 

System Health 
Mile-Years 

2002 1052* 1052 1368 316.00  
2003 1052* 1052 1987 935.00  
2004 1052* 1052 2184 1132.00  

2005 1052* 1052 1808 756.00  
2006 2650 2650 2849 199.00  

2007 2650 2650 2458 (192.00) 
2008 2650 2650 2372 (278.00) 

2009 2650 2650 2575 (75.00) 

2010 2650 2650 1783 (867.00) 
2011 2650 2650 1355 (1295.00) 

2012 2650 2650 1719 (931.00) 
2013 2650 2650 2910 260.00  

2014 2650 2650 1673 (977.00) 
2015 2650 2650 1659 (991.00) 

2016 2650 2650 1976 (674.00) 

2017 2650 2650 2208 (442.00) 
2018 2650 2650 1659 (991.00) 

2019 2650 2650 1193 (1457.00) 
2020 2650 2650 1344 (1306.00) 
2021 2650 2650 1005 (1645.00) 



 Change perception of ‘poor pavement’ 

 Change perceptions of ‘right treatments’ 

 Change perceptions of program failure and program 
success 



 Project scopes are programmatically constrained.  

 Project scopes are system constrained.  

 Project scopes are not simply what is the ‘best’ thing 
to do on that singular project.   

 



◦ “System” Level Programming 

 Prioritization Model for System Segments 

 Treatment Constraints by System Prioritization Model  

 Accounting for Programmatic Risk and Contingency 

◦ Higher level of coordination with Highway Maintenance to 
maximize pavement life  

 

 

 



Created a class system in 3R Program 
(2757.52 total miles) 

 

◦ CLASS 3 - Corridors 2030, Principal Arterials 
 938.78 miles 

 

◦ CLASS 2 - Minor Arterials >2000 AADT 
 855.71 miles 

 

◦ CLASS 1 - Minor Arterials <2000 AADT, Collectors 
 963.03 miles 

 

Refining Highway Prioritization 



 

 Pavement treatments of RDMTN, RESURF, 
PVRPLA & RECST 

 Capacity or operational improvements 
consider only when LOS D or worse. 

 Safety if HSIP eligible 

 

CLASS 3 Route Treatment Philosophy 



 Pavement Treatments limited to RDMTN & 
RESURF 

 Capacity or operational improvements only 
considered when LOS D or worse. 

 Safety if HSIP eligible 

CLASS 2 Route Treatment Philosophy 



 Pavement treatments limited to RDMTN & 
thin RESURF 

 Capacity or operational improvements 
only considers when LOS E or worse. 

 Safety if HSIP eligible 

 

 

CLASS 1 Route Treatment Philosophy 



Partnership in System Health and Preservations 



 Strategic use of Routine and Discretionary Maintenance 
Funds…adding mile-years through maintenance.  

 
 Strategic use of County and Contractors…Optimizing timing and 

maximizing available colors of money.  
 
 Strategic choices for investment and disinvestment.  
◦ There is no ‘free money’.  Decision to ‘expend to extend’ system health always 

comes with the other decision of which segment won’t get the funds.    
◦ This may prioritize Maintenance funds to a segment where we purposely delay 

Improvement work on one segment in order to fund Improvement projects 
elsewhere on the system.   
 

  
 





 Local Program funds assist in the project costs.  They should not be 
assumed to be a source of 100% project funding.   

 
 State-Municipal Agreement should be viewed as the project budget and a 

WisDOT funding cap.    
◦ SMA project approval is part of statewide program approval.   
◦ Post-approval additions to one project mean deductions from another in order to 

maintain program balance.  Fairness to all.  
◦ Even items that are ‘funding eligible’ are not guaranteed to get funded after SMA is 

signed.  
 

 Project Scoping needs to occur before the project is submitted to avoid 
local unit being hit with unexpected additional costs.  Scoping doesn’t 
necessarily eliminate these costs, it just makes you aware of them upfront.    

 
  
 


